
 
  

 
 
Acceler8 Anniversary Detailed Accomplishments 

 
Biscayne Bay 

• Initial Design Work Order 
• Initial Geotechnical Investigation 
• Seepage Analysis Technical Memo 
• Canal Model Summary Technical Memo 
• Criteria Committee Meeting (CCM) 2 Day Workshop 

 
C111 Spreader Canal 

• Initial Design Work Order 
• Evaluated Potential Components for Acceler8 Project 
• Seepage Technical Memo 
• H&H Canal Technical Memo 

 
Picayune Strand 

• Initial Design Work Order 
• Hydraulic Modeling QA/QC Technical Memo 
• FDEP 1501 Approval 
• Pump Station Criteria Committee Meeting (CCM) Workshop 
• Pump Station Geotechnical 404 Permit Approved 
• Basis of Design Report (BODR) for Pump Stations 
• Technical Review Briefing on BODR for Pump Stations 
• Prairie Canal 404 Permit Approved 
• Final Drawings Prairie Canal Construction 

 
C-43 West Storage Reservoir 

• Geotechnical Report 
• Basis of Design Report 
• Test Cell Water Quality Monitoring Plan 
• Applied for Test Cell 404 Permit 
• Final Test Cell Construction Documents 



 
  

Acceler8 Anniversary Detailed Accomplishments 
Page 2 
 
 
Acme Basin B 

• Seepage Analysis Technical Memo 
• Geotechnical Report 
• Survey C-1 Canal 
• Criteria Committee Meeting (CCM) Workshop 
• Basis of Design Report (BODR)  
• Technical Review Briefing on BODR 
• Applied for 404 Permit  

 
Site 1 Impoundment 

• Wave Run-up Technical Memo 
• Geotechnical Report 
• Criteria Committee Meeting (CCM) 2 Day Workshop 
• Pumping and Discharge Facilities Technical Memo 
• Backup Power Alternatives Evaluation Technical Memo 
• Applied for 404 Permit  
• Initiated DOI Land Use Change 

 
C-44 Reservoir 

• FDEP 1501 Approval 
• Final Capacity Estimate Report 
• Complete Survey 
• Draft Geotechnical and Geologic Site Characterization Report  
• Reservoir Water Quality Workshop 
• Final Reservoir Water Budget Model Technical Memo 
• Applied for Test Cell 404 Permit 
• Draft Test Cell Construction Drawings 
• Draft Test Cell Operations Plan 

 
EAA Reservoir A-1 

• Test Cell 404 and 1502 Permit Issued 
• Test Cell Construction Complete 
• Final Test Cell Program Technical Memo 
• Criteria Committee Meeting (CCM) 2 Day Workshop 
• Basis of Design Report (BODR)  
• Initiated FDEP 1501 Approval 
• Applied for FDEP 1502 Seepage Canal Permit 
• Applied for Reservoir 404 Permit 
• Applied for DOI Land Use Change 
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EAA STA Compartment B 

• Approved 404 Permit for Cell 4 
• Approved DOI Land Use Change for Cell 4 
• Applied for EFA and NPDES Permits Cell 4 
• Basis of Design Report (BODR)  
• Technical Review Briefing on BODR  
• Preliminary Engineering Documents for Cell 4 
• Intermediate Engineering Documents for Cell 4 
• Final Engineering Documents for Cell 4 
• Final Construction Documents for Cell 4 
• Issued Demolition Construction Contract 
• Issued Two (2) Site Preparation Construction Contracts  
• Technical Review Briefing on Final Cell 4 Construction Docs 

 
EAA STA Compartment C 

• Applied 404 Permit 6-2 and 5-3 
• Initiated DOI Land Use Change for 5-3 and Build-out 
• Applied for EFA and NPDES Permits  
• Basis of Design Report (BODR)  
• Technical Review Briefing on BODR  
• Preliminary Engineering Documents for 6-2 and 5-3 
• Intermediate Engineering Documents for 6-2 and 5-3 
• Final Engineering Documents for 6-2  

 
EAA Reservoir – Bolles & Cross Canals 

• Water Quality Sampling 
• Sediment Sampling 
• Survey Cross Sections 

 
EAA STA Feasibility Study 

• Feasibility Study Report 
 
WCA 3A & 3B Seepage 

• Initiated FDEP 1501 Approval 
• Applied Geotechnical 404 Permit 
• Initial Design Work Order 
• Initiated Survey Work 
• Initiated Geotechnical Work 
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WCA C-11 Impoundment 

• Initiated FDEP 1501 Approval 
• Initial Design Work Order 
• Initiated Geotechnical Work 
• Initiated Survey Work 

 
WCA C-9 Impoundment 

• Initiated FDEP 1501 Approval 
• Initial Design Work Order 
• Initiated Geotechnical Work 
• Initiated Survey Work 

 
 
 
 
 
 


